

AUTO TICKET CLASSIFICATION USING FLOW DESIGNER

Team Leader: VEERA OVIYA V

Team Members: SATHANA S, SANGAVI M, SOWMIYA V

4. PROJECT PLANNING

4.1 Project Planning

Project planning is the process of organizing the activities, resources, responsibilities, and timeline required to successfully develop the **Auto Ticket Classification Using Flow Designer** system.

The project is divided into different stages so that each team member can contribute effectively and the project can be completed within the planned schedule.

4.2 Project Objectives

- To develop an automated ticket classification system.
- To reduce manual ticket classification.
- To automatically assign tickets to the appropriate team.
- To improve ticket processing speed.
- To reduce classification errors.
- To test and demonstrate the completed workflow.

4.3 Task Allocation

Team Member	Responsibility
--------------------	-----------------------

VEERA OVIYA V	Team Leader, project coordination and Flow Designer development
----------------------	---

SATHANA S	Requirements analysis, user stories and documentation
------------------	---

SANGAVI M	System design, DFD and workflow design
------------------	--

SOWMIYA V	Testing, screenshots and project demonstration
------------------	--

4.4 Project Schedule

Phase	Activity
--------------	-----------------

Phase 1	Ideation, Empathy Map, Brainstorming and Prioritization
----------------	---

Phase 2	Requirements Analysis, DFD, User Stories and Technology Stack
----------------	---

Phase 3	System and Workflow Design
----------------	----------------------------

Phase Activity

Phase 4 Project Planning and Task Allocation

Phase 5 Flow Designer Development and Configuration

Phase 6 Documentation and Test Results

Phase 7 Final Project Demonstration

4.5 Resources Required

- ServiceNow Developer Instance
- Flow Designer
- Incident/Ticket table
- Laptop or Desktop
- Internet connection
- Web browser
- Microsoft Word
- Microsoft PowerPoint

4.6 Risk Management

Risk	Solution
Flow does not trigger	Check trigger conditions and flow configuration
Ticket is incorrectly classified	Review and update classification conditions
Wrong assignment group	Verify assignment rules
Testing errors	Perform multiple test cases
Data entry errors	Validate ticket fields before processing

4.7 Expected Outcome

The project plan ensures that all activities are completed systematically. Proper task allocation, scheduling, testing, and documentation help the team successfully develop and demonstrate the **Auto Ticket Classification Using Flow Designer** project.